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I. A. INTRODUCTION     SECONDARY ROADS SYSTEM SIX-YR IMPROVEMENT PLAN FOR FY 2006-12 

Roanoke County and the Virginia Department of Transportation (VDOT) are 

continuously reviewing and updating the Secondary Roads System Six-Year 

Improvement Plan.  Staff receives requests throughout the year concerning 

secondary roads in Roanoke County (those roads with route number 600 or 

greater).  The requests are reviewed and classified as maintenance or 

construction.  Maintenance items are activities involved in preserving or restoring 

the roadway, facility, or structure to its original condition.  Maintenance requests 

are normally referred to VDOT’s resident engineer for immediate correction, but 

some are considered for placement on the Revenue Sharing Program list (begins 

on page 51).  Construction improvements are operations which usually require 

more than one fiscal year to complete, and which change or add to the 

characteristics of a road, facility, or structure.  Construction requests are put on 

file to be reviewed during the Six-Year Plan and Revenue Sharing yearly updates.  

These requests normally require right-of-way, additional funding, and/or 

preliminary engineering. 

VDOT and Roanoke County staff have reviewed and evaluated each request for 

inclusion in this Six-Year Plan and Revenue Sharing Program.  In deciding which 

projects would be included, staff considered traffic counts, existing and future 

development, pavement conditions, drainage, safety, and the economic benefit 

of the project.  We cannot fund all the requests received due to budget 

constraints; therefore, we have prioritized the requests based upon the criteria 

above.

The Board of Supervisors is required by the Code of Virginia to approve the 

allocation of funds to those projects identified within the Secondary Roads 

System Six-Year Improvement Plan.  In order for a project to remain on the Six-

Year Plan it must receive sufficient funding to begin the preliminary engineering 

process within the six year time frame. 
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Roanoke County received $2.72 million last year from VDOT for its secondary 

road system construction program.  Roanoke County’s expects to receive 

approximately $3.08 million for FY 2006-2007, an increase of nearly $360,000. 

As a review, there are two funding categories in the Six-Year Plan: COUNTY-

WIDE INCIDENTAL CONSTRUCTION ITEMS and NUMBERED PROJECTS.  

These categories will be defined and the projects will be presented on the 

following pages. 

I. B. COUNTY-WIDE INCIDENTAL CONSTRUCTION ITEMS

VDOT defines Incidental improvements as any operation, usually constructed 

within one year, which changes the type, width, length, location, or gradient of a 

road, facility, or structure.  It could also include the addition of features not 

originally provided for such road, facility or structure.  The VDOT categories of 

services included in County-wide Incidental Construction Items and the 

tentatively approved allocation to each category are presented below. 

DESCRIPTION OF SERVICES CURRENT ALLOCATION

TRAFFIC SERVICES $60,000

PIPE INSTALLATIONS/PRIVATE ENTRANCES $40,000

PRELIMINARY ENGINEERING AND SURVEYS --

FERTILIZATION AND SEEDING --

SUBDIVISION PLAN REVIEW $60,000

RIGHT-OF-WAY ENGINEERING --

TRAFFIC CALMING $50,000

RURAL ADDITION --

Total:       $210,000 
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I.B.i. RURAL ADDITION PROGRAM

Take note that there is not an allocation for the Rural Addition Program 
for FY 2006-2007.  This is due to the fact that VDOT has notified the 
County that as of January 1, 2006 we are no longer eligible to finance 
Rural Addition improvement costs under the State’s provisions.  This 
change in procedure is due to enforcement of existing statutes from the 
Code of Virginia following General Assembly action and opinion from the 
Office of the Attorney General.  Roanoke County asked for an additional 
extension of its Rural Addition authority status and was informed by 
VDOT that such an extension would not be granted.   

Consequently, there will be no projects added to the Rural Addition 
Priority list for FY 2006-2007, or in future years, for that matter.  One 
potential project was submitted to the County for consideration this past 
year that met all of the criteria and that requested road section (Sugar 
Rum Ridge Road/Trelawney Trail) will be kept on file for addition to the 
Priority List if the County comes into compliance with VDOT’s policies in 
the future.   

On a positive note, there was one Rural Addition project removed from 
the Priority List this past year.  Leffler Lane was completed by the County 
staff and submitted to VDOT in mid-2005; VDOT has accepted this road 
into their system of Secondary Roads and has assigned it Route Number 
1299.

For more information on the Rural Addition program, please see the 
County website (http://www.roanokecountyva.gov/Departments/
Engineering/Transportation/FrequentlyAskedQuestions.htm) or contact 
the County’s Transportation Engineer (phone no. 540-772-2080). 

As directed by the Board of Supervisors, County staff will be reviewing 
the projects currently on the Priority List and will only pursue those 
projects that either do not have speculative interest and/or right-of-way 
donations or those that the adjoining property owners agree to pay all of 
the necessary required speculative interest funds and donations.  The 
following Priority List is presented solely for information. 
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RURAL ADDITION PRIORITY LIST

ROAD DISTANCE

FAMILIES

SERVED

PROBLEMS

SEEN

*ESTIMATED

COST

YR

ADDED

TO LIST 

(1)
Hemlock

Ave.
1500’ 6

Right-of-way and drainage easements 
required.  Significant private property 
damage.

$261,450 1990

(2)
Raintree

Rd.
2600’ 15

Right-of-way and drainage easements 
required.  Adjacent to Parkway. 

$451,500 1990

(3)
Chestnut
Mtn. Cr. 

500’ 6 Right-of-way easements required. $105,000 1990

(4)
Southview 

Dr.
800’ 5 Right-of-way easements required. $139,125 1991

(5)
Williams 

Ave.
300’ 6 Right-of-way easements required. $58,000 1991

(6) Lucado St. 700’ 5 Right-of-way easements required. $121,800 1991

(7) Kathryn Dr. 790’ 4
ROW required, stream crossing and 
difficult horizontal alignment. 

$144,900 1992

(8)
Cowman 

Rd.
400’ 4 ROW required, homes close to road. $87,150 1992

(9)
Harmony 

Ln.
900’ 8

Right-of-way and drainage easement 
required.

$127,300 1993

(10) Alcoa Rd. 1109’ 8
APCO lines, ROW required, 
Stormwater Management. 

$208,425 1993

(11)
Willow 
Valley 

3600’ 4
ROW required, possible speculative 
interest, Stormwater Management. 

$439,950 1994

(12)
Falling 
Creek

800’ 3
Adjacent to Wolf Creek, ROW required, 
Speculative Interest. 

$115,750 1995

(13) Rusty Rd. 300’ 7
ROW required, steep terrain, sight 
distance problems. 

$139,125 1995

(14)

Crescent
Ln.

Woodland
Ln.

1000’ 11
ROW required, Speculative Interest, 
utility relocation. 

$139,125 1995

(15)
Riverview 

Rd.
1200’ 5 ROW required, Speculative Interest. $162,100 1995

(16) Broyles Ln. 500’ 10 Possible Citizen Participation. $5,775 1998

(17)
Townsend 

Ln.
400’ 5 Sight distance problems. $69,575 1998

(18)
Deerfield

Road
1000’ 6

Private Property Damage, Drainage 
Concerns.

$87,150 1999

(19)
Dow Hollow 

Rd.
3000’ 3 Widen, possible drainage concerns. $208,425 2000

(20)
Grey Fox 
Ln./Uphill

Dr.
2000’ 11 Possible drainage/grade problems. $133,350 2000

(21)
France
Drive

900’ 4 Speculative Interest, drainage issues $121,275 2003

*The estimated cost is for construction of the road only.  It does not include: Utility relocation, right-of-way, construction 
stakeout, engineering, or rock walls.  The homeowner and/or Roanoke County are responsible for these costs.  
 (Note:  06-07 costs increased approx. 5% from 05-06 costs) 
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I. C. NUMBERED PROJECTS

The bulk of Roanoke County’s allocated funds are for Numbered Projects.  This 
year, staff anticipates approximately $2.87 million to be allocated toward 
numbered projects.  This value is an increase of nearly $520,000 from last year.  
Even with the increase in funds, there are no new numbered projects added to 
this year’s Plan.  The entire six-year plan as submitted by VDOT is enclosed for 
your review (see pages 43-49).  The following is a summary of our current and 
proposed plan for next year:

I.C.1.  PROJECTS SCHEDULED TO RECEIVE FUNDING IN FY 06/07

Priority projects numbered 0 through 11, and 15 are scheduled to receive 
funding this year.  They are:  Hollins Road, McVitty Road, Old Cave Spring 
Road, Colonial Avenue, Buck Mountain Road, Cotton Hill Road, 
Mountain View Road, Boones Chapel Road, Catawba Creek Road, Dry 
Hollow Road, Merriman Road, John Richardson Road, and Rocky Road,
respectively.

I.C.2.  PROJECTS NOT SCHEDULED TO RECEIVE FUNDING IN FY 06/07

Priorities numbered 12, 13, 14, and 16 will not receive any funding this year.  
They are Shadwell Drive (Old Mtn. Road), Garman Road, Hardy Road,
and Moncap Trail.

I.C.3.  PROJECTS ADDED TO/REMOVED FROM THE FY 06-12 PLAN

There were no projects added to the FY 2006-2012 Plan.  Similarly, there were 
none taken out of the Plan due to insufficient funds. 

I.C.4.  UNPAVED ROAD PROJECTS IN PLAN FY 05/06

Unpaved roads are a separate account and the allocation is based upon the 
number of qualifying lane miles within each County.  Only 1.32 miles of our 
unpaved roads (19.53 total miles) qualify for funding because they meet the 
minimum 50 vehicles per day requirement.  Those gravel roads that are part of 
the current Secondary Roads System Six-Year Improvement Plan are Rocky
Road, Priority #15, and Moncap Trail, Priority #16.  Of these, only Rock 
Road will receive funding in FY 2006-2007.  

Please see the next several pages of this document for details and 
highlights of the aforementioned projects. 
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PRIORITY #0 (CURRENTLY UNDERWAY)   HOLLINS ROAD – RTE 601

MAGISTERIAL DISTRICT: Hollins

TRAFFIC COUNT (VPD): 6,300

ADDED TO SIX-YR PLAN: Prior to 1994

PROPOSED IMPROVEMENTS: Widen road and bridge to accommodate 
industrial/commercial traffic along Hollins Road 
and increasing commuter traffic from Botetourt 
County.  Proposed improvements include five-
laning just past the bridge and adding a third lane to 
Hanover Direct and then reconstructing the existing 
two lanes to the intersection of Trevilian Road.  
VDOT has bought right-of-way for five lanes to the 
residential homes. Pre-construction meeting held in 
April ’05; work began soon after. 

STATUS OF PROJECT: Project underway. 

ADVERTISING DATE:   1/11/2005

TOTAL ESTIMATED COST: $13,694,908

PREVIOUS FUNDING: $11,705,471

ADDITIONAL FUNDING REQUIRED: $1,989,437

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $953,530

      FY 07/08: $1,035,907

      FY 08/09: $0

      FY 09/10: $0

      FY 10/11: $0

      FY 11/12: $0
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PRIORITY #1                         MCVITTY ROAD – RTE 1662

MAGISTERIAL DISTRICT: Windsor Hills

TRAFFIC COUNT (VPD): 7,600

ADDED TO SIX-YR PLAN: Prior to 1994

PROPOSED IMPROVEMENTS: Straighten alignment, widen, and improve drainage.  
Replace existing bridge.

STATUS OF PROJECT: In conjunction with priority #2, Old Cave Spring 
Road, final plans are nearing completion.  County 
BOS has approved the use of paved shoulders to 
accommodate bicyclists on McVitty Rd.  The 
County will not incur any additional costs 
consequent to the addition of the paved shoulders.
There are still some issues with the proposed 
greenway that need to be resolved.  A design public 
hearing is scheduled for January 26, ’06. 

ESTIMATED ADVERTISING DATE: 2/10/2009

TOTAL ESTIMATED COST: $4,866,100

PREVIOUS FUNDING: $2,875,000

ADDITIONAL FUNDING REQUIRED: $1,991,100

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $206,000

      FY 07/08: $80,000

      FY 08/09: $530,000

      FY 09/10: $440,000

      FY 10/11: $493,800

      FY 11/12: $241,300
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PRIORITY #2                    OLD CAVE SPRING ROAD – RTE 1663

MAGISTERIAL DISTRICT: Windsor Hills

TRAFFIC COUNT (VPD): 8,800

ADDED TO SIX-YR PLAN: Prior to 1994

PROPOSED IMPROVEMENTS: Straighten alignment, widen, and improve drainage.

STATUS OF PROJECT: In conjunction with priority #1, McVitty Road, final 
plans are nearing completion.  County BOS has 
approved the use of paved shoulders to 
accommodate bicyclists on McVitty Rd.  The 
County will not incur any additional costs 
consequent to the addition of the paved shoulders.
There are still some issues with the proposed 
greenway that need to be resolved.  A design public 
hearing is scheduled for January 26, ’06. 

ESTIMATED ADVERTISING DATE: 2/10/2009

TOTAL ESTIMATED COST: $2,821,600

PREVIOUS FUNDING: $1,214,000

ADDITIONAL FUNDING REQUIRED: $1,607,600

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $351,608

      FY 07/08: $250,000

      FY 08/09: $390,000

      FY 09/10: $345,000

      FY 10/11: $161,992

      FY 11/12: $109,000
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PRIORITY #3                                COLONIAL AVENUE – RTE 720

MAGISTERIAL DISTRICT: Cave Spring

TRAFFIC COUNT (VPD): 7,800

ADDED TO SIX-YR PLAN: Prior to 1994

PROPOSED IMPROVEMENTS: Road and drainage improvements.

STATUS OF PROJECT: Numerous public meetings have been held with citizens, 
specifically the Colonial Avenue Alliance.  After receiving 
comments from those meetings, VDOT instituted several 
changes to the initial plan.  Right of way width was reduced 
and the design speed was lowered to minimize changes to the 
existing alignment.  The project was coordinated with 
appropriate federal, state, and local officials as part of the 
National Environmental Policy Act (NEPA) and the State 
Environmental Review Process.  Plans were presented at a 
design public hearing held in October ’05.  Right-of-way 
acquisition should begin in mid ’06. 

ESTIMATED ADVERTISING DATE: 7/8/2008

TOTAL ESTIMATED COST: $4,508,900

PREVIOUS FUNDING: $2,311,887

ADDITIONAL FUNDING REQUIRED: $2,197,013

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $250,000

      FY 07/08: $220,000

      FY 08/09: $800,000

      FY 09/10: $927,013

      FY 10/11: $0

      FY 11/12: $0
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PRIORITY #4                    BUCK MOUNTAIN ROAD – RTE 679

MAGISTERIAL DISTRICT: Cave Spring

TRAFFIC COUNT (VPD): 5,000

ADDED TO SIX-YR PLAN: 2001

PROPOSED IMPROVEMENTS: Project will improve the alignment at the intersection of Buck 
Mountain Road and US Rte. 220.  Additionally, a portion of 
Buck Mountain Road will be reconstructed; project includes a 
bridge replacement. 

STATUS OF PROJECT: VDOT staff is currently working on the plans.  County staff 
has discussed the possibility of extending the project to the east 
side of US Rte. 220 for a better connection to Clearbrook 
Village Lane and Stable Lane.  A citizen’s informational 
meeting was held in March ‘05 to review the project/ included 
proposed location of future extension.

ESTIMATED ADVERTISING DATE: 7/8/2011

TOTAL ESTIMATED COST: $5,859,999

PREVIOUS FUNDING: $1,769,000

ADDITIONAL FUNDING REQUIRED: $4,090,999

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $162,000

      FY 07/08: $271,745

      FY 08/09: $76,000

      FY 09/10: $449,899

      FY 10/11: $902,243

      FY 11/12: $1,335,400
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PRIORITY #5                         COTTON HILL ROAD – RTE 688

MAGISTERIAL DISTRICT: Cave Spring

TRAFFIC COUNT (VPD): 3,100

ADDED TO SIX-YR PLAN: Prior to 1994

PROPOSED IMPROVEMENTS: Reconstruct 0.61 miles of existing roadway. 

STATUS OF PROJECT: VDOT staff is currently working on the preliminary design.  
There are some issues with the Blue Ridge Parkway that need 
to be resolved as the Blue Ridge Parkway Long Range 
Management Inventory is updated.  

ESTIMATED ADVERTISING DATE: 2/14/2011

TOTAL ESTIMATED COST: $2,296,000

PREVIOUS FUNDING: $1,212,180

ADDITIONAL FUNDING REQUIRED: $1,083,820

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $44,676

      FY 07/08: $48,923

      FY 08/09: $97,633

      FY 09/10: $92,000

      FY 10/11: $300,000

      FY 11/12: $310,000
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PRIORITY #6                    MOUNTAIN VIEW ROAD – RTE 651

MAGISTERIAL DISTRICT: Vinton

TRAFFIC COUNT (VPD): 1,400

ADDED TO SIX-YR PLAN: Prior to 1994

PROPOSED IMPROVEMENTS: Reconstruct 1.08 miles of existing roadway. 

STATUS OF PROJECT: Preliminary design is completed.  Public Hearing was held on 
March 12, 2003.  Local VDOT staff felt they sufficiently 
addressed the comments received from the Public Hearing and 
successfully sought approval of plans by VDOT’s Chief 
Engineer to proceed with right-of-way acquisition.  The 
County BOS approved by resolution the design of 11-ft travel 
lanes, 4-ft bike lanes, and 4-ft shoulders.  The County’s cost for 
the designated bike lanes is estimated at $118,000 and the BOS 
has approved this financial allocation.  The Wolf Creek 
Greenway will be accommodated by passing under the 
proposed roadway.  Project will be put out to bid Spring ’06.

ESTIMATED ADVERTISING DATE: 5/09/2006

TOTAL ESTIMATED COST: $5,327,800

PREVIOUS FUNDING: $4,026,761

ADDITIONAL FUNDING REQUIRED: $1,301,039

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $650,000

      FY 07/08: $651,039

      FY 08/09: $0

      FY 09/10: $0

      FY 10/11: $0

      FY 11/12: $0
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PRIORITY #7                    BOONES CHAPEL ROAD – RTE 614

MAGISTERIAL DISTRICT: Cave Spring

TRAFFIC COUNT (VPD): 150

ADDED TO SIX-YR PLAN: 2000

PROPOSED IMPROVEMENTS: Replace bridge and rebuild approaches. 

STATUS OF PROJECT: VDOT staff is currently working on plans.  A Design Public 
Hearing was held in October ’05; Board of Supervisors 
approved a resolution of support in December ‘05.  Right-of-
way acquisition is scheduled to begin in late ‘06. 

ESTIMATED ADVERTISING DATE: 11/13/2007

TOTAL ESTIMATED COST: $964,200

PREVIOUS FUNDING: $630,000

ADDITIONAL FUNDING REQUIRED: $334,200

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $90,000

      FY 07/08: $145,500

      FY 08/09: $98,700

      FY 09/10: $0

      FY 10/11: $0

      FY 11/12: $0
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PRIORITY #8                    CATAWBA CREEK ROAD – RTE 779

MAGISTERIAL DISTRICT: Catawba

TRAFFIC COUNT (VPD): 750

ADDED TO SIX-YR PLAN: 2000

PROPOSED IMPROVEMENTS: Reconstruction of 0.40 miles of existing roadway and 
replacement of the bridge. 

STATUS OF PROJECT: Scoping meeting held in spring of 2002; project in the initial 
design stage.

ESTIMATED ADVERTISING DATE: 7/11/2009

TOTAL ESTIMATED COST: $1,468,854

PREVIOUS FUNDING: $472,411

ADDITIONAL FUNDING REQUIRED: $996,443

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $20,000

      FY 07/08: $50,000

      FY 08/09: $340,000

      FY 09/10: $273,000

      FY 10/11: $313,443

      FY 11/12: $0
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PRIORITY #9                         DRY HOLLOW ROAD – RTE 649

MAGISTERIAL DISTRICT: Catawba

TRAFFIC COUNT (VPD): 280

ADDED TO SIX-YR PLAN: 1998

PROPOSED IMPROVEMENTS: Dry Hollow Road is the primary access to Camp Roanoke and 
to some residential properties.  This project will address safety 
concerns by widening the roadway and improving horizontal 
sight distance under the railroad trestle near the intersection of 
West River Road, Rte 639.  This will be accomplished by 
constructing a box culvert and retaining wall to span the creek 
and widen the roadway. 

STATUS OF PROJECT: VDOT staff is currently working on plans; project in the very 
initial stages.      

ESTIMATED ADVERTISING DATE: 7/13/2011

TOTAL ESTIMATED COST: $1,458,000

PREVIOUS FUNDING: $330,000

ADDITIONAL FUNDING REQUIRED: $1,128,000

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $30,000

      FY 07/08: $30,000

      FY 08/09: $170,111

      FY 09/10: $105,000

      FY 10/11: $275,000

      FY 11/12: $205,000
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PRIORITY #10                              MERRIMAN ROAD – RTE 613

MAGISTERIAL DISTRICT: Cave Spring

TRAFFIC COUNT (VPD): 6,400

ADDED TO SIX-YR PLAN: 1998

PROPOSED IMPROVEMENTS: Improve 1.31 miles of existing roadway; improve existing 
alignment to address safety concerns; potentially add 
accommodations for bicyclists and pedestrians; and improve 
drainage by upgrading box culvert and adding curb and gutter 
in some locations. 

STATUS OF PROJECT: Scoping meeting was held in November ‘02.  A Citizen’s 
Information Meeting was held in November ‘04.  Based on 
comments received from the public (ranging from spot 
improvements, drainage concerns, need for 
bicyclists/pedestrian accommodations, etc) VDOT is 
considering changing the scope of the project to address public 
comments.  **Note: there are currently no funds allocated for 

construction, only preliminary engineering.

ESTIMATED ADVERTISING DATE: N/A 

TOTAL ESTIMATED COST: $800,000 **

PREVIOUS FUNDING: $450,311

ADDITIONAL FUNDING REQUIRED: $349,689

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $50,000

      FY 07/08: $0

      FY 08/09: $175,000

      FY 09/10: $124,689

      FY 10/11: $0

      FY 11/12: $0
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PRIORITY #11                 JOHN RICHARDSON ROAD – RTE 743

MAGISTERIAL DISTRICT: Hollins

TRAFFIC COUNT (VPD): 950

ADDED TO SIX-YR PLAN: 2001

PROPOSED IMPROVEMENTS: Replace bridge and rebuild approaches. 

STATUS OF PROJECT: VDOT staff is currently working on plans; project in the very 
initial stages.      

ESTIMATED ADVERTISING DATE: 8/10/2011

TOTAL ESTIMATED COST: $1,281,700

PREVIOUS FUNDING: $190,000

ADDITIONAL FUNDING REQUIRED: $1,091,700

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $40,000

      FY 07/08: $0

      FY 08/09: $103,640

      FY 09/10: $34,240

      FY 10/11: $340,000

      FY 11/12: $413,512
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PRIORITY #12                     SHADWELL DRIVE, OLD MOUNTAIN ROAD – RTE 605

MAGISTERIAL DISTRICT: Hollins

TRAFFIC COUNT (VPD): 2,300

ADDED TO SIX-YR PLAN: 2003

PROPOSED IMPROVEMENTS: Potential curve improvements and widening of existing 
roadway.

STATUS OF PROJECT: VDOT staff is currently working on plans; project in the very 
initial stages; proposed improvements currently on hold 
pending possible development plans and right-of-way 
donation.  **Note: the County BOS approved a transfer of 

funds ($255,080) to the Hardy Road project (BOS Action No. 

A-091305-3, Item E-2)

ESTIMATED ADVERTISING DATE: N/A 

TOTAL ESTIMATED COST: $525,000

PREVIOUS FUNDING: $244,920 **

ADDITIONAL FUNDING REQUIRED: $280,080

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $0

      FY 07/08: $0

      FY 08/09: $0

      FY 09/10: $0

      FY 10/11: $0

      FY 11/12: $0
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PRIORITY #13                                                             GARMAN ROAD – RTE 929

MAGISTERIAL DISTRICT: Catawba

TRAFFIC COUNT (VPD): 1,200

ADDED TO SIX-YR PLAN: 2003

PROPOSED IMPROVEMENTS: Railroad safety project (upgrade to 12-inch lens flashing light).

STATUS OF PROJECT: Will be completed soon.  90% of funds came from FHWA, 
10% from railroad.  **No secondary road funds required from 

County.

ESTIMATED ADVERTISING DATE: 6/30/2005

TOTAL ESTIMATED COST: $40,000 **

PREVIOUS FUNDING: $40,000

ADDITIONAL FUNDING REQUIRED: $0

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $0

      FY 07/08: $0

      FY 08/09: $0

      FY 09/10: $0

      FY 10/11: $0

      FY 11/12: $0
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PRIORITY #14                                                                HARDY ROAD – RTE 634

MAGISTERIAL DISTRICT: Vinton

TRAFFIC COUNT (VPD): 10,000

ADDED TO SIX-YR PLAN: 2004

PROPOSED IMPROVEMENTS: Reconstruct road from the eastern town limits of Vinton to just 
east of Feather Road, Rte 654.  There is much development 
activity occurring along Hardy Road and there is increasing 
traffic to/from Bedford County. 

STATUS OF PROJECT: Project is in the very initial stages.   **Note: there are 

currently no funds allocated for construction or right-of-way, 

only preliminary engineering. The County BOS approved a 

transfer of funds ($255,080) from the Shadwell Drive project 

(BOS Action No. A-091305-3, Item E-2)

ESTIMATED ADVERTISING DATE: N/A 

TOTAL ESTIMATED COST: $750,000 **

PREVIOUS FUNDING: $422,188

ADDITIONAL FUNDING REQUIRED: $327,812

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $0

      FY 07/08: $0

      FY 08/09: $40,000

      FY 09/10: $0

      FY 10/11: $57,773

      FY 11/12: $230,039
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PRIORITY #15                                                           ROCKY ROAD – RTE 744

MAGISTERIAL DISTRICT: Windsor Hills

TRAFFIC COUNT (VPD): 60

ADDED TO SIX-YR PLAN: Prior to 1994

PROPOSED IMPROVEMENTS: Reconstruct and surface treat 0.52 miles of existing roadway; 
replace existing pipe culvert.

STATUS OF PROJECT: Project is in the preliminary stages; property owners have been 
contacted about impacts to right-of-way.

ESTIMATED ADVERTISING DATE: 10/9/2007

TOTAL ESTIMATED COST: $460,000

PREVIOUS FUNDING: $188,733

ADDITIONAL FUNDING REQUIRED: $271,267

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $20,000

      FY 07/08: $125,000

      FY 08/09: $126,267

      FY 09/10: $0

      FY 10/11: $0

      FY 11/12: $0
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PRIORITY #16                                                         MONCAP TRAIL – RTE 1728

MAGISTERIAL DISTRICT: Windsor Hills

TRAFFIC COUNT (VPD): 50

ADDED TO SIX-YR PLAN: 2004

PROPOSED IMPROVEMENTS: Reconstruct and surface treat 0.20 miles of existing roadway.   

STATUS OF PROJECT: Project is in the preliminary stages.

ESTIMATED ADVERTISING DATE: N/A 

TOTAL ESTIMATED COST: $80,000

PREVIOUS FUNDING: $0

ADDITIONAL FUNDING REQUIRED: $80,000

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $0

      FY 07/08: $0

      FY 08/09: $10,000

      FY 09/10: $10,000

      FY 10/11: $50,000

      FY 11/12: $10,000
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I. D. VDOT’S SECONDARY SYSTEM IMPROVEMENT PROGRAM SUBMITTAL
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